

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY- Phase IX - Adilabad District - Package No. Ph.IXLB0119  
"Construction of 5 bridges works on road from R&B road to Ravindaranagar in Adilabad District" - Revised Administrative Sanction - Accorded - Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.1804

Dated:19-11-2013.  
Read the following:-

- 1) G.O.Rt.No.330, PR&RD.(progs.II) Dept., Dt.17-9-2010.
- 2) From the ENC (PR), PMGSY, Hyd, Lr.No. W15/DEE.IV/  
PMGSY/Ph IX LB 0119/ADB/2010-11, Dated. 15.07.2013.

<<>>

**ORDER:**

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.98.16 lakhs indicating the GOI Share of Rs.87.85 lakhs and State share of Rs.44.39 lakhs in respect of the works for "Construction of 5 bridges works on road from R&B road to Ravindaranagar in Adilabad District" under PMGSY Phase IX.

2. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.132.24 lakh including GOI share Rs.87.85 lakhs and State share an amount Rs.44.39 lakhs (Already accorded an amount Rs.10.31 lakhs in Original Administrative Sanction) as against the Original Administrative Sanction of Rs.98.16 lakhs in respect of the work "Construction of five Bridge works on road from R&B road to Ravindaranagar in Adilabad District" under PMGSY Phase IX due to provision of approaches and price escalation and change of designs. The details are as follows:-

								(Rs. in Lakhs)
Sl. No	Name of the work	OAS in lakh	RAS required in lakh	MoRD share	State share		Additional amount now required	Reasons for excess amount
					OAS	RAS		
1	Constrn. of 2 vent 6m span bridge at 0/368 on R/f R&B road to Ravindarnagar	18.73	19.5	18.73	0.00	0.77	0.77	Due to provision of approaches and price escalation
2	Constrn. of 1 vent 6m span bridge at 1/750 on R/f R&B road to Ravindarnagar	11.02	16.25	11.02	0.00	5.23	5.23	Due to provision of approaches and price escalation
3	Constrn. of 3 vent 6m span bridge at 2/975 on R/f R&B road to Ravindarnagar	18.73	31.17	18.73	0.00	12.44	12.44	As per O/Est .it is 2V 6m span slab culvert but due to change of designs it was changed to 3v 6m span slab culvert
4	Constrn. of 1 vent 6m span bridge at 3/750 on R/f R&B road to Ravindarnagar	11.02	15.32	11.02	0.00	4.3	4.3	Due to provision of approaches and price escalation
5	Constrn. of 4 vent 6m span bridge at 5/150 on R/f R&B road to Ravindarnagar	38.66	50.00	28.35	10.31	21.65	11.34	Due to increase in skew length from 28..88 mtrs to 40.99 mtrs and also due to provision of approaches and for price escalation

(pto)

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.132.24 lakh (Rupees One Hundred and Thirty Two lakhs and Twenty Four thousand only) indicating GOI share of Rs.87.85 lakh (Rupees Eighty Seven lakh and Eighty Five thousand only) and State share of Rs. 44.39 lakh (Rupees Forty four lakh and Thirty nine thousand only) (Already accorded an amount Rs.10.31 lakhs in Original Administrative Sanction and additional amount now required an amount Rs.34.08 lakh) in respect of the road work "Construction of 5 Bridge works on road from R&B road to Ravindaranagar in Adilabad District" under PMGSY Phase IX as against the Original Administrative Sanction of Rs.98.16 lakhs (Rupees Ninety Eight lakhs and Sixteen thousand only) due to provision of approaches and price escalation and change of designs.

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is directed to prepare the DPRs carefully and to about these additional costs to State duly following proper contact management.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.28099/576/Expr./12, dated 6.11.2012.

6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir) .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, PR, Adilabad District  
The District Treasury Officer, Adilabad District  
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister ( Panchayat Raj &RWS)  
The Finance (Expr. PR&RD) Department.  
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.